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Part I

Estimates Project
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Clock summary at 2012-09-14 Fr 10:45

Headline Time

Total time 232:00

Importang Project 232:00

Important Project Phase 1 232:00

Estimates Phase 1 232:00

Development 176:00

Setup development system 8:00

Setup test system 8:00

DB-Modell 16:00

Organizational 8:00

Create DB-Modell 8:00

Functionality 64:00

Interfaces 8:00

Services 56:00

Integrationstests 80:00

Integration testing 16:00

Test of target functionality 24:00

Integration testing on customer side 40:00

Dokumentation 24:00

Projekt leading 32:00
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Chapter 1

Development

1.1 Setup development system

� A

� B

1.2 Setup test system

� A

� B

� C

� D

1.3 DB-Modell

� Organizational

� A

� Create DB-Modell

� Deploy DB-Model

� A

� B

1.4 Functionality

� Interfaces

� DB

� WSDL

� Services

� Service A

* A

* B

� Service B

* A

* B

� Service C
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* A

� Service D

* A

* B

� Service E

1.5 Integrationstests

� Integration testing

� Test of target functionality

� A

� B

� C

� D

� Integration testing on customer side
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Chapter 2

Dokumentation

� A
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Chapter 3

Projekt leading

� A

� B

� C
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